

# FOX POINT WEEKLY UPDATE (5/27/19 to 5/31/19)



## Calumet Road Project Updates:

- On May 27th – The contractor, Wood Sewer & Excavating, was not on site for Memorial Day
- On May 28th – Wood tied in 4 new water services to the new water main
- On May 29th – Wood tied the new water main into the Bell Road existing water main to the south and replaces two water services
- On May 30th – The crew tied into the existing water main to the north on Regent Road and replaced two water services
- On May 31st – Wood Sewer tied in the new water main on Crossway Road and replaced one water service

## A Look Forward: Week of June 3rd

- Next week Monday, Wood will install water main valves at Santa Monica and likely pressure test and bacteriological test the remaining segment of new water main between Regent Road and Santa Monica Boulevard
- Wood will also continue installing water services on Calumet Road between Bell Road and Regent Road and on Crossway Road

