

FOX POINT WEEKLY UPDATE (5/20/19 to 5/24/19)

Calumet Road Project Updates:



- On May 20th – The contractor, Wood Sewer & Excavating, tied the new water main into the existing water main on Mohawk Road
- On May 21st – Wood connected the new water main on Calumet to the existing water main on Navajo Road. They also successfully pressure tested the new water main from Bell to Regent Road and the new segment on Crossway Road.
- On May 22nd – Wood tied the new water main on Calumet Road to the existing main on Seneca Road
- On May 23rd – Wood tied the new water main on Calumet Road to the existing water main on Fairchild Road
- On May 24th – Wood Sewer was not on-site. Wood plans to begin working Fridays following this week



A Look Forward: Week of May 27th

- Wood will not be on site Monday, but will work on tying the new water main in at Bell Road, Regent Road, and Crossway Road south of Calumet Road
- Wood will also be replacing water services within the right-of-way connecting to the new water main

